

CONTRACT CHANGE ORDER NO. 2

OWNER: City of Laurel

CONTRACTOR: Walters Construction Co., Inc

PROJECT NAME: 2025 Citywide Project

CONTRACT NUMBER: NS-18939

REASON FOR CHANGE: Suncost performed TV inspection of the sewer main on 2nd avenue and after review it was determined that 7 sewer services are cracked and causing issues. Walters is requesting 14 calendar days to complete the work.

You Are Hereby Requested to Comply with the Following Changes from the Contract Plans, Specifications and Contract Documents: (Use Additional Sheets if Required)

D E D U C T I O N S				UNIT	TOTAL
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT	COST	CONTRACT
				Total Deductions =	\$0.00
A D D I T I O N S				UNIT	TOTAL
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT	COST	CONTRACT
40.0*	Remove and Replace 6" Sewer Service	7	EA	\$ 3,050.00	\$ 21,350.00
41.0*	Remove and Replace 18" x 6" Sewer Services	2	EA	\$ 1,247.50	\$ 2,495.00
				Total Additions =	\$23,845.00
* New Pay Item Required					
				TOTAL ADDITIONS =	\$23,845.00
				NET RESULT =	\$23,845.00

ORIGINAL CONTRACT AMOUNT: \$2,202,585.25

TOTAL CONTRACT CHANGES TO DATE: \$30,681.00

CURRENT CONTRACT AMOUNT: \$2,233,266.25

THIS CONTRACT CHANGE: \$23,845.00

REVISED CONTRACT AMOUNT: \$2,257,111.25

CURRENT CONTRACT COMPLETION DATE: January 15, 2026

TIME EXTENSION REQUIRED BY CHANGE: 14

REVISED CONTRACT COMPLETION DATE: January 29, 2026

NOTE: THIS DOCUMENT SHALL BE AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY.

RECOMMENDED BY:



Neel-Schaffer, Inc.
ENGINEER

12/09/25

DATE

ACCEPTED BY:



Walters Construction Co., Inc
CONTRACTOR

12/09/25

DATE

APPROVED BY:

City of Laurel, Mississippi
OWNER

DATE