

CONTRACT CHANGE ORDER NO. 4

OWNER: City of Laurel

CONTRACTOR: Walters Construction Co., Inc

PROJECT NAME: 2025 Citywide Project

CONTRACT NUMBER: NS-18939

REASON FOR CHANGE: Walters is requesting 38 calendar days due to unforeseen delays and weather. See the attached PDF for justification.

You Are Hereby Requested to Comply with the Following Changes from the Contract Plans, Specifications and Contract Documents: (Use Additional Sheets if Required)

D E D U C T I O N S				UNIT COST	TOTAL CONTRACT
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT		
Total Deductions =					\$0.00
A D D I T I O N S				UNIT COST	TOTAL CONTRACT
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT		
Total Additions =					\$0.00
* New Pay Item Required					
TOTAL ADDITIONS =					\$0.00
NET RESULT =					\$0.00

