

## CONTRACT CHANGE ORDER NO. 1

OWNER: City of Laurel

CONTRACTOR: Tim Parker Construction, Inc.

PROJECT NAME: Healthy Heroes Initiative #2 Police Training Academy Walking Track

REASON FOR CHANGE: Contract adjustment due to the unforeseen collapsing of an existing 15" concrete culvert that crossed underneath the existing walking track.

You Are Hereby Requested to Comply with the Following Changes from the Contract Plans, Specifications and Contract Documents: (Use Additional Sheets if Required)

D E D U C T I O N S				UNIT	TOTAL
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT	COST	CONTRACT
				Total Deductions =	\$0.00
A D D I T I O N S				UNIT	TOTAL
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT	COST	CONTRACT
7.0	18" HDPE Corrugated Plastic Pipe	32	LF	\$72.65	\$2,324.80
				Total Additions =	\$2,324.80
				TOTAL DEDUCTIONS =	\$0.00
				TOTAL ADDITIONS =	\$2,324.80
				NET RESULT =	\$2,324.80

ORIGINAL CONTRACT AMOUNT: \$166,798.45  
TOTAL CONTRACT CHANGES TO DATE: \$0.00  
CURRENT CONTRACT AMOUNT: \$166,798.45  
THIS CONTRACT CHANGE: \$2,324.80  
REVISED CONTRACT AMOUNT: \$169,123.25  
CURRENT CONTRACT COMPLETION DATE: June 23, 2018  
TIME EXTENSION REQUIRED BY CHANGE: 0  
REVISED CONTRACT COMPLETION DATE: June 23, 2018

NOTE: THIS DOCUMENT SHALL BE AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY.

RECOMMENDED BY:

*Maudelyn Hegwood*

Neel-Schaffer, Inc.

ENGINEER

*5-1-18*

DATE

ACCEPTED BY:

*April Parker*

Tim Parker Construction, Inc.

CONTRACTOR

*5-1-18*

DATE

APPROVED BY:

City of Laurel, Mississippi

OWNER

DATE