

## CONTRACT CHANGE ORDER NO. 2

OWNER: City of Laurel

CONTRACTOR: Tim Parker Construction, Inc.

PROJECT NAME: Healthy Heroes Initiative #2 Police Training Academy Walking Track

REASON FOR CHANGE: Contract adjustment due to the manufacturer's recommended cure time for the concrete track.

You Are Hereby Requested to Comply with the Following Changes from the Contract Plans, Specifications and Contract Documents: (Use Additional Sheets if Required)

ORIGINAL CONTRACT AMOUNT: \$166,798.46

TOTAL CONTRACT CHANGES TO DATE: \$2,324.80

CURRENT CONTRACT AMOUNT: \$169,123.25

THIS CONTRACT CHANGE: \$0.00

REVISED CONTRACT AMOUNT: \$169,123.25

CURRENT CONTRACT COMPLETION DATE: June 23, 2018

TIME EXTENSION REQUIRED BY CHANGE: 20

REVISED CONTRACT COMPLETION DATE: July 13, 2018

**NOTE:** THIS DOCUMENT SHALL BE AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY.

RECOMMENDED BY:

Erin L. Goshy

Neel-Schaffer, Inc.

ENGINEER

6/27/18

DATE

ACCEPTED BY:

Tim Parker

Tim Parker Construction, Inc.

CONTRACTOR

6/27/18

DATE

APPROVED BY:

City of Laurel, Mississippi

OWNER

DATE