

CONTRACT CHANGE ORDER NO. 1

OWNER: City of Laurel

CONTRACTOR: Dunn Roadbuilders, LLC

PROJECT NAME: 13th Avenue Overlay and Drainage Improvements project

CONTRACT NUMBER: NS-15493

REASON FOR CHANGE: The City has proposed to replace approximately 70 feet of sewer line that runs along 4th Street between 13th Avenue and 14th Avenue and ties into a manhole on 13th Avenue. This price will include all materials and equipment to complete the work.

You Are Hereby Requested to Comply with the Following Changes from the Contract Plans, Specifications and Contract Documents: (Use Additional Sheets if Required)

D E D U C T I O N S				UNIT COST	TOTAL CONTRACT
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT		
Total Deductions =					\$0.00
A D D I T I O N S				UNIT COST	TOTAL CONTRACT
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT		
34.0	Replace 8" concrete sewer main	1	EA	\$34,843.00	\$34,843.00
Total Additions =					\$34,843.00
TOTAL DEDUCTIONS =					\$0.00
TOTAL ADDITIONS =					\$34,843.00
NET RESULT =					\$34,843.00

ORIGINAL CONTRACT AMOUNT: _____ \$1,209,176.00

TOTAL CONTRACT CHANGES TO DATE: _____ \$0.00

CURRENT CONTRACT AMOUNT: _____ \$1,209,176.00

THIS CONTRACT CHANGE: _____ \$34,843.00

REVISED CONTRACT AMOUNT: _____ \$1,244,019.00

CURRENT CONTRACT COMPLETION DATE: _____ November 7, 2020

TIME EXTENSION REQUIRED BY CHANGE: _____ 14

REVISED CONTRACT COMPLETION DATE: _____ November 21, 2020

NOTE: THIS DOCUMENT SHALL BE AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY.

RECOMMENDED BY: Brent Quick _____ 10-13-2020
Neel-Schaffer, Inc. _____
ENGINEER DATE

ACCEPTED BY: _____
Dunn Roadbuilders, LLC _____
CONTRACTOR DATE

APPROVED BY: _____
City of Laurel, Mississippi _____
OWNER DATE