

CONTRACT CHANGE ORDER NO. 1

OWNER: City of Laurel

CONTRACTOR: Walters Construction Co., Inc

PROJECT NAME: 2025 Citywide Project

CONTRACT NUMBER: NS-18939

REASON FOR CHANGE: While milling George Street Walter's Contruction found a cave in on an existing 15" RCP pipe crossing. The 15" RCP pipe is in terrible condition and needs to be replaced along with both inlets.

Walters has requested 14 calender days to complete the work.

You Are Hereby Requested to Comply with the Following Changes from the Contract Plans, Specifications and Contract Documents: (Use Additional Sheets if Required)

D E D U C T I O N S				UNIT	TOTAL
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT	COST	CONTRACT
Total Deductions =					\$0.00
A D D I T I O N S				UNIT	TOTAL
ITEM NO.	DESCRIPTION OF CHANGES	QTY	UNIT	COST	CONTRACT
1.0	Mobilization	1	LS	\$ 3,500.00	\$ 3,500.00
6.0	Removal of Curb & Gutter, All Types	20	LF	\$ 8.20	\$ 164.00
17.0	Concrete Curb & Gutter, All Types	20	LF	\$ 52.25	\$ 1,045.00
21.0	Castings	620	LBS	\$ 4.05	\$ 2,511.00
34.0*	Class "B" Structural Concrete, Minor Structures	3	CY	\$ 4,035.00	\$ 12,105.00
35.0*	Reinforcing Steel	200	LBS	\$ 5.25	\$ 1,050.00
36.0*	15" High Performance Polypropylene Pipe	32	LF	\$ 116.00	\$ 3,712.00
37.0*	Removal of Inlet	2	EA	\$ 995.00	\$ 1,990.00
38.0*	Gratings	400	LBS	\$ 9.35	\$ 3,740.00
39.0*	Removal of Pipe, All Types, All Sizes	32	LF	\$ 27.00	\$ 864.00
					\$ -
Total Additions =					\$30,681.00
* New Pay Item Required					
TOTAL ADDITIONS =					\$30,681.00
NET RESULT =					\$30,681.00

ORIGINAL CONTRACT AMOUNT: \$2,202,585.25

TOTAL CONTRACT CHANGES TO DATE: \$0.00

CURRENT CONTRACT AMOUNT: \$2,202,585.25

THIS CONTRACT CHANGE: \$30,681.00

REVISED CONTRACT AMOUNT: \$2,233,266.25

CURRENT CONTRACT COMPLETION DATE: January 1, 2026

TIME EXTENSION REQUIRED BY CHANGE: 14

REVISED CONTRACT COMPLETION DATE: January 15, 2026

NOTE: THIS DOCUMENT SHALL BE AN AMENDMENT TO THE CONTRACT AND ALL PROVISIONS OF THE CONTRACT WILL APPLY.

RECOMMENDED BY: Mandolyn Hegwood 10/1/25
Neel-Schaffer, Inc. DATE
ENGINEER

ACCEPTED BY: Orsini 09/30/25
Walters Construction Co., Inc. DATE
CONTRACTOR

APPROVED BY: _____ DATE
City of Laurel, Mississippi
OWNER