

RESOLUTION

RESOLUTION GIVING THE ADMINISTRATION AUTHORITY TO APPROVE CHANGE ORDER NO. 3 FOR THE 2025 CITYWIDE PAVING PROJECT

WHEREAS, the city of Laurel has planned for a roadway improvement project utilizing funds from the Street Paving Fund;

WHEREAS, the contractor has been asked to patch Van Buren Street where Veolia fixed a water leak;

WHEREAS, the Contractor requested an increase in contract price of \$3,500.00 due to the increase in contract quantities and pay items;

WHEREAS, the Contractor requested an additional 71 calendar days due to unforeseen delays and weather and 1 additional calendar day due to the increase in scope of work which will result in a revised completion date of April 11, 2026;

NOW, THEREFORE, BE IT RESOLVED by the City of Laurel, Mississippi:

1. That the Administration is authorized to approve Change Order No. 3 of the 2025 Citywide Paving Project to Walters Construction Company, Inc. in the amount of \$3,500.00 and 72 calendar days.
2. That the Finance Director is authorized to make any budgetary transactions necessary for implementation of the foregoing resolution.

Adoption of the above and foregoing Resolution was moved by Councilperson Allen

the second was by Councilperson Scruggs upon roll call vote, the result was as follows:

YEAS: Capers, Scruggs, Carmichael, Allen

NAYS: None

ABSTAINING: None

ABSENT: Kelly, Thomas, Amos

The President thereupon declared the motion carried and the Resolution adopted, this the

17th day of March, A. D., 2026

PRESIDENT OF THE COUNCIL

ATTESTED AND SUBMITTED TO THE MAYOR FOR APPROVAL BY THE CLERK OF THE
COUNCIL ON _____.

CLERK OF THE COUNCIL

APPROVED () DATE _____

VETOED () DATE _____

MAYOR

ATTEST:

MUNICIPAL CLERK

* * * * *

Min. of 3/17/26; Bk. No. 105; Pg. No. _____; Agn. Itm. 4D