

RESOLUTION

RESOLUTION GIVING THE ADMINISTRATION AUTHORITY TO APPROVE CHANGE ORDER NO. 2 FOR THE 2025 CITYWIDE PAVING PROJECT

WHEREAS, the city of Laurel has planned for a roadway improvement project utilizing funds from the Street Paving Fund;

WHEREAS, the Contractor was requested to perform CCTV on 2nd Avenue Sanitary Sewer main;

WHEREAS, the after review of the CCTV of 2nd Avenue Sanitary Sewer main there were 7 sewer services that are cracked and causing issues;

WHEREAS, the Contractor requested an increase in contract price of \$23,845.00 due to the increase in contract quantities and pay items;

WHEREAS, the Contractor requested an additional 14 calendar days due to the increase in scope of work which will result in a revised completion date of January 29, 2026;

NOW, THEREFORE, BE IT RESOLVED by the City of Laurel, Mississippi:

1. That the Administration is authorized to approve Change Order No. 2 of the 2025 Citywide Paving Project to Walters Construction Company, Inc. in the amount of \$23,845.00 and 14 calendar days.
2. That the Finance Director is authorized to make any budgetary transactions necessary for implementation of the foregoing resolution.

Adoption of the above and foregoing Resolution was moved by Councilperson _____, the second was by Councilperson _____, upon roll call vote, the result was as follows:

YEAS:

NAYS:

ABSTAINING:

ABSENT:

The President thereupon declared the motion carried and the Resolution adopted, this the 16th day of December, A. D., 2025

PRESIDENT OF THE COUNCIL

ATTESTED AND SUBMITTED TO THE MAYOR FOR APPROVAL BY THE CLERK OF THE
COUNCIL ON _____

CLERK OF THE COUNCIL

APPROVED () DATE _____

VETOED () DATE _____

MAYOR

ATTEST:

MUNICIPAL CLERK

* * * * *

Min. of 12/16/25; Bk. No. 104; Pg. No. _____; Agn. Itm. 4B