

RESOLUTION

RESOLUTION GIVING THE ADMINISTRATION AUTHORITY TO APPROVE CHANGE ORDER NO. 2 JOE WHEELER AVENUE ARPA UTILITY AND ROADWAY IMPROVEMENTS PROJECT

WHEREAS, the project is funded with federal ARPA funds, a 1:1 match from the state MCWI fund and other City funds;

WHEREAS, Change Order No. 2 includes an adjustment in plan quantities to actual installed quantities based on completed construction activities;

WHEREAS, due to unforeseen field conditions during construction, a new 6" water main was required to be installed along 19th Street between Joe Wheeler Ave and Highway 11;

WHEREAS, the Contractor was asked to perform the additional work because abandonment of the existing water main on Joe Wheeler Avenue would terminate water service to the residents on the section of 19th Street;

WHEREAS, the Contractor is due a net increase in contract price of \$250,285.95 due to the adjustment of contract quantities;

WHEREAS, the Contractor is due an additional 27 calendar days due to the increase in scope of work which will result in a revised completion date of May 1, 2025;

NOW, THEREFORE, BE IT RESOLVED by the City of Laurel, Mississippi:

1. That the Administration is authorized to approve Change Order No. 2 of the Joe Wheeler Avenue ARPA Utility and Roadway Improvements Project to Walters Construction Company, Inc. in the amount of \$250,285.95 and 27 calendar days.
2. That the Finance Director is authorized to make any budgetary transactions necessary for implementation of the foregoing resolution.

Adoption of the above and foregoing Resolution was moved by Councilperson Capers, the second was by Councilperson Scruggs, upon roll call vote, the result was as follows:

YEAS: Capers, Scruggs, Carmichael, Thomas, Amos

NAYS: None

ABSTAINING: None

ABSENT: Kelly, Allen

The President thereupon declared the motion carried and the Resolution adopted, this the
2nd day of September, A. D., 2025

PRESIDENT OF THE COUNCIL

ATTESTED AND SUBMITTED TO THE MAYOR FOR APPROVAL BY THE CLERK OF THE
COUNCIL ON _____.

CLERK OF THE COUNCIL

APPROVED () DATE _____

VETOED () DATE _____

MAYOR

ATTEST:

MUNICIPAL CLERK

* * * * *

Min. of 9/2/2025 ; Bk. No. 104 ; Pg. No. _____ ; Agn. Itm. 4G