

RESOLUTION

RESOLUTION GIVING THE ADMINISTRATION AUTHORITY TO APPROVE CHANGE ORDER NO. 4 FOR THE 2025 CITYWIDE PAVING PROJECT

WHEREAS, the city of Laurel has planned for a roadway improvement project utilizing funds from the Street Paving Fund;

WHEREAS, the Contractor requested an additional 38 calendar days due to unforeseen delays and weather which will result in a revised completion date of May 19, 2026;

WHEREAS, the Engineer provided additional services beyond the original scope due to the additions to the project and additional time beyond the original contract time in the amount of \$40,000.00

NOW, THEREFORE, BE IT RESOLVED by the City of Laurel, Mississippi:

1. That the Administration is authorized to approve Change Order No. 4 of the 2025 Citywide Paving Project to Walters Construction Company, Inc. for 38 calendar days.
2. That the Administration is authorized to amend the professional services contract to account for the additional services provided by Neel-Schaffer, Inc.
3. That the Finance Director is authorized to make any budgetary transactions necessary for implementation of the foregoing resolution.

Adoption of the above and foregoing Resolution was moved by

_____, the second was by

_____, upon roll call vote, the result was as follows:

YEAS:

NAYS:

ABSTAINING:

ABSENT:

The President thereupon declared the motion carried and the Resolution adopted, this the

16th day of June, A. D., 2026

PRESIDENT OF THE COUNCIL

ATTESTED AND SUBMITTED TO THE MAYOR FOR APPROVAL BY THE CLERK OF THE
COUNCIL ON _____.

CLERK OF THE COUNCIL

APPROVED () DATE _____

VETOED () DATE _____

MAYOR

ATTEST:

MUNICIPAL CLERK

Min. of 6/16/26; Bk. No. 105; Pg. No. _____; Agn. Itm. _____