

RESOLUTION

RESOLUTION GRANTING AUTHORITY TO EXECUTE CHANGE ORDER NO. 1 FOR THE HEALTHY HEROES INITIATIVE #2 POLICE TRAINING ACADEMY WALKING TRACK

WHEREAS, the Police Department has received a Healthy Heroes Grant to construct improvements to the existing walking track at the Police Training Academy;

WHEREAS, plans and specifications were prepared by Neel-Schaffer for the public bid of the project;

WHEREAS, bids were received on March 6, 2018;

WHEREAS, the City of Laurel entered into a contract with Tim Parker Construction, Inc. from Soso, MS, in the amount of \$166,798.45;

WHEREAS, Change Order No. 1 provided a pay item to compensate Tim Parker Construction for the additional work in the amount of \$2,324.80

WHEREAS, contract new total amount is \$169,123.25;

WHEREAS, 20 additional days are needed to allow for the concrete walking track to cure properly and the rubber mat to be placed on the concrete surface.

WHEREAS, the project completion date of June 23, 2018 would now be July 13, 2018.

NOW, THEREFORE, BE IT RESOLVED by the City of Laurel, Mississippi that:

1. That authority is given to the administration to approve Change Order No. 2 for the addition of 20 days to the original contract which will make the completion day July 13, 2018.

Adoption of the above and foregoing Resolution was moved by Councilperson Carmichael, the second was by Councilperson Capers.

Upon roll call vote, the result was as follows:

YEAS: Capers, Wheat, Thaxton, Carmichael, S. Comegys, T. Comegys, Page

NAYS: None

ABSTAINING: None

ABSENT: None²⁵

The President thereupon declared the motion carried and the Resolution adopted, this the
3rd day of July, 2018.

PRESIDENT OF THE COUNCIL

ATTESTED AND SUBMITTED TO THE MAYOR BY THE CLERK OF THE COUNCIL

ON _____.

CLERK OF THE COUNCIL

APPROVED () DATE _____

VETOED () DATE _____

MAYOR

ATTEST:

CITY CLERK

* * * * *

Min. of: 07/03/18; Bk No: 101; Pg No: _____; Agn. Itm No: 4M