

RESOLUTION

RESOLUTION GIVING AUTHORITY TO APPROVE CHANGE ORDER NO. 1 FOR THE 5TH AVENUE AND 13TH AVENUE UTILITY IMPROVEMENTS PROJECT

WHEREAS, the city of Laurel has secured funding to construct paving improvements along 5th Avenue from Central Avenue to Northview Drive and along 13th Avenue from Jefferson Street to 12th Street;

WHEREAS, the city of Laurel determined that the underground utilities should be improved prior to paving these streets;

WHEREAS, Neel-Schaffer has designed the proposed water and sewer utilities improvement project;

WHEREAS, the City of Laurel awarded construction of the project to DNA Underground, LLC.;

WHEREAS, the existing pipe material encountered at the intersection of 13th Avenue and 12th Street results in a change in the scope of the work requiring a different tapping process;

WHEREAS, DNA Underground, LLC has submitted a proposed price for this tapping process, and Neel-Schaffer has reviewed the information and recommends accepting the proposed change order;

NOW, THEREFORE, BE IT RESOLVED by the City of Laurel, Mississippi:

1. That the administration is authorized to approve Change Order No. 1 to the existing contract with DNA Underground, LCC in the amount of \$14,013.25 for the 5th Avenue and 13th Avenue Utility Improvements Project.

Adoption of the above and foregoing Resolution was moved by Councilperson Jason Capers, the second was by Councilperson Travares Comegys, upon roll call vote, the result was as follows:

YEAS: Capers, Wheat, Thaxton, Carmichael, S. Comegys, T. Comegys, Page

NAYS: None

ABSTAINING: None

ABSENT: None

The President thereupon declared the motion carried and the Resolution adopted, this the
2nd day of October, A. D., 2018.

PRESIDENT OF THE COUNCIL

ATTESTED AND SUBMITTED TO THE MAYOR FOR APPROVAL BY THE CLERK OF THE
COUNCIL ON _____.

CLERK OF THE COUNCIL

APPROVED () DATE _____

VETOED () DATE _____

MAYOR

ATTEST:

MUNICIPAL CLERK

* * * * *

Min. of 10/02/18; Bk. No. 101; Pg. No. _____; Agn. Itm. 4D