

RESOLUTION

RESOLUTION GIVING AUTHORITY TO APPROVE CHANGE ORDER NO. 1 OF THE DAPHNE PARK IMPROVEMENTS TENNIS COURTS RECONSTRUCTION PROJECT

WHEREAS, Quality Court Industries, LLC requested a Change Order to perform work that includes the addition of a pay item for light bases, reduction of the post tension concrete slab thickness from 5” to 4.5”, and quantity adjustments for several existing pay items in the total amount of \$7,563.50;

WHEREAS, Quality Court Industries, LLC requested an additional 22 days of contract time due to weather delays and to complete the additional work;

WHEREAS, Change Order No. 1 results in an adjusted contract amount of \$412,269.50 and a completion date of November 7, 2020;

WHEREAS, Neel-Schaffer has reviewed the change order request and finds it to be reasonable and recommends approval;

NOW, THEREFORE, BE IT RESOLVED by the City of Laurel, Mississippi that:

1. That the Administration is authorized to approve Change Order No. 1 to the existing contract with Quality Court Industries, LLC in the amount of \$7,563.50 for the Daphne Park Improvements Tennis Courts Reconstruction Project.

Adoption of the above and foregoing Resolution was moved by Councilperson Amos, the second was by Councilperson Wheat, upon roll call vote, the result was as follows:

YEAS: Capers, Wheat, Thaxton, Carmichael, Amos, Page

NAYS: None

ABSTAINING: None

ABSENT: Comegys

The President thereupon declared the motion carried and the Resolution adopted, this the 6th day of October, A.D., 2020.

PRESIDENT OF THE COUNCIL

ATTESTED AND SUBMITTED TO THE MAYOR BY THE CLERK OF THE COUNCIL

ON _____.

CLERK OF THE COUNCIL

APPROVED () DATE_____

VETOED () DATE_____

MAYOR

ATTEST:

CITY CLERK

* * * * *

Min. of 10/06/2020; Bk. No. 102; Pg. No. _____; Agn. Itm. No. 4E